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SECTION 1 

Technical Proposal 

1.1 Executive Summary 
Date: January 21, 2015 

Applicant: Salmon River Canal Company 

City/County/State:Twin Falls, Twin Falls County, Idaho 

This application is for funding by the U.S. Bureau of Reclamation's (Reclamation) WaterSMART: 
Water and Energy Efficiency Grants for FY 2015 Funding Opportunity Announcement (FOA) No. 
Rl5AS00002. This application from the Salmon River Canal Company (Canal Company) is seeking 
$300,000 in federal funding assistance for Federal Funding Group I. The funding will be used to line 
19,619 lineal feet (LF) of earthen canal in the Canal Company's canal system to increase water 
conservation and water-use efficiency by significantly reducing seepage losses. As part of the 
project, the capacity of the canal segment will also be increased to facilitate future improvements 
that will nearly double the water savings by eliminating additional seepage losses after abandoning 
an adjacent canal lateral and increase energy efficiency by eliminating the need for pumping, as 
described in this grant application. The project will provide benefits within Task Area A- Water 
Conservation - as defined by Reclamation's Funding Opportunity Announcement (FOA). The project 
is located on U.S. Bureau of Land Management (BLM) lands and construction will be limited to the 
Canal Company's right-of-way. When complete, the project will result in an annual water savings of 
at least 2,069 acre-feet (AF) as well as improved overall water management. The requested funds 
($300,000) comprise 42 percent of the $708,746 total project cost and will provide the resources 
needed to assist the Canal Company with implementing the Canal Lining and Energy Conservation 
Project (project). Canal lining and grading will begin in the fall 2015 following the irrigation season 
and will be complete by spring 2016. 

1.2 Background Data 
The Canal Company is located in south-central Idaho in Twin Falls County. Canal Company 
headquarters are located in the city of Hollister, Idaho. Canal Company lands begin at the Salmon 
Falls Dam diversion on the Salmon Falls Creek, a tributary to the Snake River. The total project 
service area is approximately 20 miles long by 9 miles wide. 

The Canal Company was formed in 1910 to operate the Salmon Falls Dam and Reservoir. The Canal 
Company is a non-profit company and has 169 shareholders, who hold a total of 60,050.65 shares. 
The Canal Company's primary purpose is to deliver irrigation water to its shareholders on the 
irrigation project known as the Salmon Tract. The Salmon Tract is located south of Twin Falls, Idaho, 
and is known for its fertile soils and excellent crops. Primary crops grown are hay, beans, grains, 
and corn under a combination of pivots, sprinklers, and gravity irrigation systems. 

Salmon Falls Dam is a concrete gravity arch dam 223.5-feet high with a crest length of 450 feet, and 
is owned and operated by the Canal Company. When full, the reservoir has an area of about 
3,400 acres and a length of approximately 15 miles. The main purpose of Salmon Falls Dam is for 
irrigation storage; additional benefits are derived from recreation. 

The water conserved by constructing the project will be used to satisfy existing irrigation demands 
in the northern part of the Canal Company system. The Canal Company serves approximately 
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1 TECHNICAL PROPOSAL 

13,000 irrigated acres. The Canal Company has not expanded beyond historical service area 
boundaries and has no intentions to expand. 

1.2.1 	 Area Map and Project Map 
Figure 1 shows an area map that depicts the Canal Company's service area, approximately 20 miles 
long by 9 miles wide. There are approximately 110 miles of mainline canals within the service area. 

Figure 2 shows the project area, including existing features and future project improvements: 

• 	 Canal Lining and Energy Conservation Project-19,619 LF of canal lining on Lateral 214, which 
includes canal grading to increase the capacity of Lateral 214 in preparation of future Canal 
Company improvements 

• 	 Future Project Improvements 

• 	 Future gravity pressure pipelines 

• 	 Abandon Lateral 213 

1.2.2 	 Water Supply, Water Rights, Water Delivery System, and Current 

Water Uses 


1.2.2.1 	 Water Supply 

The Canal Company's water supply comes from surface water sources. The majority of surface 
water is derived from the Salmon Falls Creek basin, which drains portions of Elko County in Nevada 
and Owyhee and Twin Falls Counties in Idaho. The Salmon Falls Creek watershed spreads across 
approximately 2,103 square miles. 

The typical growing season is 120 days and water is typically delivered from May 1 thru mid
September. In dry water years, such as in 2014, water deliveries can end as early as mid-July. 

Table 1 summarizes the Canal Company's annual water supply from 2004 through 2014. 

TABLE 1 
Canal Company Annual Water Supply 

Year I Annual Supply {AF)
I 

__________3~~~---------1----------5~_?_9-~--------------
2005 : 63,780

------------------------------------}--------------------·---------------------
2006 I 81,669

--------------------------1------------------------------------
2007 I 83,112 

----2008-----r------69~654_____ 

---------------------+------------------------

-~~~--+- ---i~----
-·------·--·----·----t-------------·--· 

2011 i 85,243 
-----·-------------------+---------------------------------

2012 I 81,661
--·--------------·----i---------------------------

2013 i 57,290 
-------2014--------r------~:253---------

AVERAGE 69,193 
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1.2.2.2 Water Rights 

The Canal Company has water rights for and is obligated to deliver 1.167 AF per share of stock 
when water is available. Table 2 summarizes historical average water deliveries per share. 

TABLE 2 
Canal Company Historical Water Allotments 

Number of Years Full 
Allotment Delivered i Percentage of Full Allotment was 

(AF per share) I Water Allotment Delivered 

S-year Average I 


Allotment 0.782 I 67 1 out of S 


(2009-2013) i I I 

---·---·--·----------·-1--·--·--·--------·------·-,----·----·----·-----·1--·----·--·--·--··----·----·- 

10-yea r Average I I I 
Allotment I 0.7S8 i 6S I 2 out of 10 
(2004-2013) I I I 

·-·---........-........_____........-........-...-·----------··--;·-··--..----·- -·-- ...._......._........._........_..,_,__.._..__......-r·-·---·---·--·-·-- -··-- .....--·-·-- -·--·-·-- -j-- -··-- - ......._,_,................................---·--··- ·--· .............. 

2S-year Average · I I 

Allotment i 0.706 I 60 I S out of 2S 
I .. I 

(1989-2013) I I I 
......... _ .._ ..,_................ - .................................................... 1..-....... - ...... -·- .. ·-· ..... - ....... - .............................................. .!....._,,_ ......................................- ........................... -.l....................................................-··-·-..·-·-............................. 
, I . 

SO-year Average I I 
! i 

Allotment 0.839 I 72 18 out of SO 

(1964-2013) 
 I 

Canal Company-owned surface water rights are summarized in Table 3. 

TABLE 3 
Canal Company Surface Water Rights 

I I Diversion Rate Diversion Volume I 
Type I I Source I (cfs) (AF) 11' Priority 

I I ! i 
Natural flow i Salmon Falls Creek I 1.SS l 388 I 1874 

--·-·-·-·-·---+---·-·-·---·-----·---·-·1·-·-·--·-·--·---·--·-·1·---·-·--·-·-·-·-·-·-·-·-·--·-1--·-·-·--·-·-·---·-·--·--·--·-

Natura I flow I Salmon Falls Creek I 19.414 i 4,629 f 1894
- ..-----..--..-·1...._ ...._ .._ ...._ ..____..__..____r·--..--..--..--..----..- ..1 ..- ....- ....- ....- ....- ....- ....- ....- ....--·1-....- ..- ...- ....- ....- ..--..--.--..

Natural flow i Salmon Falls Creek ! 7.321 I 2,447 I 1874 
---------1------------l-------------r-------------------+------------------ 

Natural flow I Salmon Falls Creek i 2.744 I S42 j 1874·-----·--..---·---·---·---..----..---....--·---·----..+--·--·---..-----------r·---..---·---..---·--·---·--..---..--·-r·---..-----..--·---·---..-------
N at u ra I flow I Salmon Falls Creek I 10.17 l 3,061 I 1874·-----..--.--..--..-+·---·--..-.....-....-....-....-....-}·-..--..--..-...- ....-....-....t-..··--..--··--··--·-··--..--..--·--·f--..--..--..-·-....- ....- ...._ .._ .._ 

1Natural flow I Salmon Falls Creek 2S.786 l 9,910 I 1897 
_________;______________ --------·---+-----------------+--------------- 

Natural flow I Salmon Falls Creek 8.S83 I 2,189 I 1894 
--N-;t~;;i-f1~;-r-5-~~~~-"F;11~<:~~~-k -1,-2sa-------r------------~--------------1-r;~-~~-~b~-;-29:J:906-· 
·-N;t·~~~·1·f1·~-;·t-·;;~·1~~~-F~ll~-c:~;;k -·- -·--5c;c;--·--· ..--1·----------~--·-----·----r·-A~~~-;t··22:-19-a6""' 
-------r-------- ------t----------1--------- 

Natural flow j Salmon Falls Creek 1,000 I - September 7, 1909 
1 

cfs =cubic feet per second 
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1.2.3 Water Delivery System and Current Uses 
1.2.3.1 Diversion and Storage Facilities 

Water is diverted from the Salmon Falls Creek at Salmon Falls Dam, which is owned and operated 
by the Canal Company. 

1.2.3.2 Distribution System 

From the Salmon Falls Creek Reservoir, water is diverted through a tunnel and into an open
channel canal system. There are approximately 300 miles of mainline canal and laterals that deliver 
water to approximately 13,000 acres that are served by the Canal Company. As the water flows 
through the mainline canals and diversion laterals, it is delivered to farmland via metal head gates 
with either open concrete structures or closed pipeline systems. All head gates are equipped with a 
weir measuring system or a flowmeter. Any unused water not attributed to loss is stored at one of 
three storage ponds at the tail-end of the various canal systems. 

1.2.4 Existing and Previous Reclamation Partnerships 
In 1966 the Canal Company applied and was approved for a $900,000 loan from the Reclamation 
under the Small Reclamation Projects Act. The funds were released by Congress in 1971 and were 
subsequently used to construct a new siphon and improvements on the A-line Canal through Deep 
Creek as well as to install several miles of concrete lining and a Parshall flume at the beginning of 
Canal Company's system. Construction was completed in the fall of 1973 and the loan was paid in 
full in June of 1988. 

1.2.5 Water Conservation Goals and Existing Water Conservation Program 
The Canal Company's long-term goal is to ensure adequate deliveries. Water savings from the 
project is expected to total approximately 2,069 AF/year, or 103,436 AF over the SO-year life cycle 
of the canal-lining material. 

1.3 Technical Project Description 
This section includes a technical description of the project based on project planning completed to 
date. The project will significantly reduce seepage losses. Water conservation benefits from the 
project will be immediate and the savings expected from the project will result in enhanced water 
management. 

The existing canal bottom on Lateral 214 is earth lined and many sections of the bottom are solid 
rock while others have some silt. Seepage losses have been apparent for many years based on 
annual water measurements, visual observations of seepage through the canal banks and frequent 
bank repairs, and vegetation growth downslope of the canal banks. 

The proposed project will install a geocomposite fabric in Lateral 214 for a length of 19,619 LF. The 
Canal Company will also increase the capacity of Lateral 214 (widening the canal by grading) to 
allow for future improvements that will result in increased energy efficiencies and additional water 
conservation as described below in Section 1.3.1.2. 

1.3.1 Planning to Date 
1.3.1.1 Project Funding 

In 2004 the Canal Company implemented a $0.50/share assessment. This assessment has been put 
into savings for future improvements. If awarded the WaterSMART grant, the Canal Company will 
now have the required funds to complete this high-priority project. 
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1.3.1.2 Project Location 

As previously mentioned, seepage losses in Lateral 214 have been apparent for many years based 
on annual water measurements, observed seepage, and vegetation growth downslope of the canal 
banks. 

This project also has the potential to increase energy efficiency by reducing pumping requirements. 
Lateral 214 is approximately 100 feet higher in elevation than Lateral 213 (see Figure 2). 
Subsequent project improvements include plans to abandon Lateral 213 and serve the irrigated 
acres, which currently require pumps on pivots, with water via pressurized pipelines from Lateral 
214. These improvements would increase energy efficiencies by eliminating the need for pumping. 
Notable seepage losses in Lateral 213 have been evident based on water measurements. Once 
these improvements are completed and Lateral 213 is abandoned, water savings will nearly double 
as a result of reduced seepage losses. The timeframe for these future improvements is 
undetermined based on available funding; however, grading improvements on Lateral 214 that are 
necessary to facilitate these subsequent improvements are included as part of the WaterSMART 
grant application. 

1.3.1.3 Canal Grading 

The current capacity of Laterals 214 and 213 is 80 cfs and 50 cfs, respectively. The existing canal 
section of Lateral 214 has a bottom width of about 20 feet and an approximate depth of 3 feet. As 
mentioned above, future plans include the installation of gravity-pressurized pipelines from Lateral 
214 to serve irrigated acres that are currently supplied by water from Lateral 213 and delivered to 
pivots pressurized by pumps. In order to make these future improvements, the Canal Company 
needs to increase the capacity of Lateral 214 to accommodate the demand that was previously 
supplied by Lateral 213. 

The final capacity of Lateral 214 will be 130 cfs. Based on the cross-sectional geometry of the canal 
segment immediately upstream of Laterals 213 and 214, it is anticipated that Lateral 214 will be 
widened by approximately 12 feet. The Canal Company plans to contract with a consulting engineer 
during spring 2015 to assist in final design of the canal grading. Future tasks that are included in the 
budget estimate include hydraulic analysis, geotechnical recommendations, and civil grading plan 
development. The Canal Company will perform the earthwork grading. A conceptual cross section 
showing existing and proposed grading is presented in Figure 3. 
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FIGURE 3 
Typical Canal Widening Section 

'" -" 

Note 1- Excavate the uphill slope and widen the bottom of the canal. Create an access road on the uphill canal bank. 

Note 2 - Place lining product 

Note 3 - Utilize excavated material on the downhill slope to stabilize and widen bank where required. 
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1.3.1.4 Canal Lining 

The Canal Company plans to use a geocomposite to line Lateral 214. Selection of material is based 
on feedback from numerous canal companies and irrigation districts within the northwest. 
Huesker's Canal3 123012 is a geocomposite that consists of polyester nonwovens bonded to a 
polyethylene geomembrane. The Canal3 123012 geocomposite is inert to biological degradation 
and naturally encountered chemicals, alkalies, and acids. It is designed for water-containment 
applications offering an easy, reliable and cost-effective canal lining solution. Huesker's Canal3 

123012 provides superior puncture resistance and increased interface friction properties that allow 
the liner to be deployed directly in contact with existing soils and steep~ned side slopes. This 
material has a projected SO-year lifespan. 

1.3.1.5 Future Gravity-Pressure Pipelines 

The Canal Company currently has two gravity pressurized pipelines on this section of the system 
(see Figure 2). Pipeline No. 2140 is approximately l.S miles long and provides water to about 
4SO acres. Pipeline No. 2131 is currently a little over 2 miles long and serves about 600 acres. 

Once this project is completed, the Canal Company will be able to create three new segments of 
gravity pressurized pipelines. The first new pipeline segment will extend existing pipeline No. 2131 
approximately 2,SOO LF to an elevation that is approximately 100 feet higher, which will provide 
enough gravity pressure to irrigate 3SO acres. Two new pressurized pipelines will also be installed 
downstream of the canal lining segment. The first will be created by converting Lateral 2133 to a 
pressurized pipeline that would serve approximately 7SO acres. A second pipeline at the end of the 
214 canal system would serve approximately l,3SO acres. These acres, a total of 2,4SO acres, are 
currently supplied by Lateral 213 and water is delivered via pivots that require pumps. 

1.4 Evaluation Criteria 
1.4.1 Evaluation Criterion A: Water Conservation 
The Canal Company's long-term goal is to ensure adequate deliveries. 

Subcriterion No. A.1 - Quantifiable Water Savings 

Describe the amount of water saved. For projects that conserve water1 state the estimated 
amount of water conserved in AF per year as a direct result of this project. 

The project is expected to conserve at least 2,069 AF on an annual basis which represents 
3.0 percent of the average annual supply. The one-time investment of $708,746 is expected to save 
approximately 103,436 AF over a SO-year period. Table S summarizes the estimated water saved 
from the project. 

In addition to the 2,069 AF in annual water savings as a direct result of the project, additional water 
savings will occur following subsequent improvements when the gravity-pressurized pipelines have 
been installed and Lateral 213 is abandoned, as described in Section 1.3.1.2. Based on current 
Lateral 213 measurements, it is estimated that 1,904 AF/year is lost due to seepage in Lateral 213. 
Combined water savings as a result of lining Lateral 214 and future abandonment of Lateral 213 is 
3,973 AF/year, which represents S.7 percent of the average annual supply. 

What is the applicant's average annual acre-feet of water supply? 

The Canal Company's average annual water supply is 69,193 AF (see Table 1 in Section 1.2.2). 
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Where is that water currently going (i.e., back to the stream, spilled at the end of the ditch, 
seeping into the ground, etc.)? 

The water is returning to the ground. Any unused water not lost to seepage or evaporation is 
collected at one of three storage ponds at the tail-end of the system. No water is spilled at the end 
of the system or returned for beneficial use by other water users. 

Where will the conserved water go? 

Fewer diversions will result in less draw from stored water in Salmon Falls Creek Reservoir. 
Conserved water will remain in the Salmon Falls Creek watersheds instead of being diverted. Less 
draw on stored water will extend the irrigation for its water users. 

Summary of Water Savings Calculations and Methodology 

How has the estimated average annual water savings that will result from the project been 
determined? 

Monthly supply at the head and tail end of Lateral 214 along with deliveries in Lateral 214 for 
representative dry and wet water years were used to evaluate seepage losses. Tables 4 and 5 
present monthly water supplies, deliveries, and calculated losses for Lateral 214 for representative 
wet (2011) and dry (2014) water years. Total losses include both seepage and evaporation. 

Evaporation losses were estimated using the average pan evaporation for the period of record 
(1963-2005) at the Twin Falls WSO climate station. The average pan evaporation was adjusted by a 
factor of 0.75 to more closely estimate the evaporation from natural waterbodies. The monthly 
evaporation was calculated based on the surface area of the canal lining segment. 

Seepage losses account for the remainder of the total losses in Lateral 214. Annual seepage losses 
in Lateral 214 account for 65% and 52% of the annual supply in Lateral 214 for representative dry 
and wet water years, respectively. Annual seepage losses in Lateral 214 accounted for 3.6% and 
3.0% of the total Canal Company's total annual supply in representative dry and wet water years, 
respectively. 

The average monthly seepage rate was calculated based on the surface area of the canal lining 
segment. The average monthly seepage rate is 11.7 gal/ft2/day. This high seepage rate is indicative 
of the rocky, earth-lined canal. Based on the average irrigation season of 120 days annual seepage 
losses are estimated to be 2,201 AF/year. 

A case study evaluating various synthetic lining products demonstrated the potential for a 94 
percent reduction in seepage losses following canal lining. Therefore, the estimated water savings 
as a result of this project is 2,069 AF/year, which is 94 percent of the total annual seepage losses in 
Lateral 214. These water savings account for 3.0% of the Canal Company's total annual water 
supply (69,193 AF). 
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TABLE 4 

Monthly Water Supply, Delivery and Calculated Losses for Dry Water Vear (2014) 


I I I AI 1 i verage
I 1 Total I Pan I ! Seepage Seepage
' I ! i !
I Supply i Deliveries Losses I Evaporation 1 Evaporation I Losses Rate 

Lateral 214 I (AF) I (AF) (AF) I (in/day) i Losses (AF) J (AF) i (gal/ft2/d)

May I 700 I 237 I 463 I 0.26 I 5 I 458 I 12.2 
-----------------+----------r---------------r--------r---------------1----------------1-------------r-------------- 
Ju n e i 908 I 341 I 567 L! 0.31 i 7 I 560 ! 11.9 

-----------~---------i--------------+------------ ------------------;-----------------+--------------'------------ 
July I 582 i 160 I 422 I 0.45 I 7 I 415 I 11.5 ···-------- - -~--------1-- ----+--- -----;---------------r--··--··-···-·· - --r-----------·-··--r-···-- --------
August ! NA i NA I - I - I - I - i 

----------1-------i---·--------1------·-r----------------!------------t---------T----------- 
September I NA I NA 1 - · - I - 1 - ! 

------------+------+---·-------j--------~------------------------t----------1----------· 
October I NA I NA I I I I i 
ANNUAL 2190 738 1452 19 1433 I 






TABLE 5 

Monthly Water Supply, Delivery and Calculated Losses for Wet Water Vear (2011) 


I I I Average I I 
I I Total I Pan I I Seepage Seepage 
I Supply i Deliveries Losses I Evaporation Evaporation I Losses Rate 

Lateral 214 j (AF) I (AF) (AF) I (in/day) Losses (AF) I (AF) I (gal/ft2/d)
1 

_M~~_______j___~2-~__j ______~-~~----~---~~---l-----~· 2_?______J________~_______j______~6~______l_____~~_:~----
Ju n e I 993 I 447 I 546 I 0.31 I 7 I 539 I 11.5 

-J~1;------·--r-i299-r---712---r--s81-·-r----0~3-3--·--r------1-----·--t·---·-;80---r---11.-9---
--------------+-------,---------------t------------t---------------r-----------------1----------r---------------
August I 1180 I 600 I 580 I 0.29 1 7 J 574 I 11.8

----------+------1--------'1---------1----------r------------ -------1--------- 

-· ~~E'~~~~~!-l--~-~~--L·---~~~-----1--~~~ --l- ----~:-~~------ _L_ _ ~ ___ -----1------~47.___ J __ --~!.:7- _____ __ 
October I 174 I 85 I 89 I 0.85 I 3 I 86 I 11.0 

ANNUAL I 4973 I 2354 2619 31 I 2587 


I 

How have average annual canal seepage losses been determined? 

As described above and presented in Tables 4 and 5, the canal seepage rate in Lateral 214 is 
estimated to be 11.7 gal/ft2/day which equates to 2,201 AF/year in seepage losses. 

In addition to the annual water savings as a direct result of the project, additional water savings will 
occur following subsequent improvements when the gravity-pressurized pipelines have been 
installed and Lateral 213 is abandoned, as described in Section 1.3.1.2. Lateral 213 is 37,346 LF long 
and has an approximate width of 15 LF. Based on current Lateral 213 measurements, the seepage 
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rate is estimated to be 9.2 gal/ft2/day which equates to 1,904 AF/year over the average irrigation 
season. 

What are the expected post-project seepage/leakage losses and how were these estimates 
determined (e.g., can data specific to the type of material being used in the project be provided)? 

The post-project seepage/leakage losses are anticipated to be 132 AF, which is 6 percent of the 
average annual losses in Lateral 214. This estimate is based on a 94 percent reduction in seepage 
losses following canal lining, as described above. 

What are the anticipated annual transit loss reductions in terms of AF per mile for the overall 
project and for each section of the canal included in the project? 

The anticipated annual transit loss reduction as a result of canal lining associated with this project 
is 557 AF/mile for the 19,619 LF segment of canal based on annual water savings of 2,069 AF/year. 

How will actual canal loss seepage reductions be verified? 

There are currently two weirs on Lateral 214 to measure flows. In addition, the Canal Company 
plans to upgrade to an automated measuring device at the head end before the project is complete 
(work not included in this grant application). Following construction, the Canal Company will 
continue to take daily water measurements to verify seepage reductions for Lateral 214. 

Include a detailed description of the materials being used. 

Huesker's Canal3 123012 is a geocomposite that consists of polyester nonwovens bonded to a 
polyethylene geomembrane. The Huesker's Canal3 123012 geocomposite is inert to biological 
degradation and naturally encountered chemicals, alkalies, and acids. It is designed for water 
containment applications offering an easy, reliable, and cost-effective canal-lining solution. 
Huesker's Canal3 123012 provides superior puncture resistance and increased interface friction 
properties that allow the liner to be deployed directly in contact with existing soils and steepened 
side slopes. This material has a projected SO-year lifespan. 

Subcriterion No. A.2 - Percentage of Total Supply 

Provide the percentage of total water supply conserved. 

Approximately 2,069 AF per year or, 3.0 percent, of the water used within the Canal Company's 
service area will be conserved. The total annual water supply is based on the average annual water 
supply over the last 10 years. 

Estimated Amount of Water Conserved = 2,069 AF ------------------------ = 3.0% 
Average Annual Water Supply= 69,193 AF 

1.4.2 Evaluation Criterion B: Energy-Water Nexus 
Subcriterion No. B.2 - Increasing Energy Efficiency in Water Management 

Describe any energy efficiencies that are expected to result from implementation of the water 
conservation or water management project (e.g., reduced pumping). 

Though there will not be any direct increases in energy efficiency as a result of the current project, 

subsequent improvements once the capacity of Lateral 214 is increased will eliminate the need for 

pumping. Currently approximately 2,450 acres are served by the existing pipeline No. 2131 and 
open Laterals 2133 and 2141, which require pumps to pressurize the pivots. As described above in 
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1 TECHNICAL PROPOSAL 

Section 1.3.1.2, once the capacity of Lateral 214 is increased future improvements include 

installation of additional gravity-pressurized pipelines and the abandonment of Lateral 213. Based 

on water user feedback, it is estimated that pumping costs are approximately $27.50 per acre 
which equates to approximately $67,500 in annual savings for the Canal Company's water users. 

To realize these future reductions in energy use, grading improvements as part of the proposed 

project must be completed. 

1.4.3 	 Evaluation Criterion E: Other Contributions to Water Supply 
Sustainability 

Subcriterion No. E.2 - Expediting Future On-Farm Irrigation Improvements 

This project will expedite future on-farm irrigation improvements by allowing the Canal Company's 
water users to irrigate their lands via gravity-pressurized pipelines instead of pumps. Following 
completion of the project, the Canal Company will have the ability to install gravity-pressure pumps 
from Lateral 214, which will ultimately allow them to abandon Lateral 213. These improvements 
will increase energy efficiency by eliminating the need for pumping as well as conserving additional 
water that was previously lost to seepage in Lateral 213. 

Include a detailed listing of the fields and acreage that may be improved in the future. 

Once this project is completed, the Canal Company will be able to create 3 new segments of gravity 
pressurized pipelines as shown on Figure 2. The first new pipeline segment will extend existing 
pipeline No. 2131 approximately 2,500 LF to an elevation approximately 100 feet higher, which 
would provide enough gravity pressure to irrigate 350 acres. Two new pressurized pipelines will be 
installed. The first will be created by converting Lateral No. 2133 to a pressurized pipeline that 
would serve approximately 750 acres. A second pipeline at the end of the 214 canal system would 
serve approximately 1,350 acres. 

Describe in detail the on-farm improvements that can be made as a result of this project. Include 
discussion of any planned or ongoing efforts by farmers/ranchers that receive water from the 
applicant. 

Following completion of this project, and following subsequent installation of gravity-pressurized 
pipelines by the Canal Company, water users will irrigate their lands via gravity-pressurized 
pipelines instead of pumps. Based on water user feedback, it is estimated that pumping costs are 
approximately $27.50 per acre which equates to approximately $67,500 in annual savings for the 
Canal Company's water users. 

Provide a detailed explanation of how the proposed WaterSMART Grant project would help to 
expedite such on-farm efficiency improvements. 

As part of this project, the Canal Company will increase the capacity of Lateral 214. Without this 
improvement, future plans to irrigate lands with pressurized pipelines diverting water from Lateral 
214 for acres currently served by Lateral 213 would not be possible. 

Fully describe the on-farm water conservation or water use efficiency benefits that would result 
from the enabled on-farm component of this project. Estimate the potential on-farm water 
savings that could result in AF per year. 

Though this project will not expedite on-farm water conservation, it will facilitate additional water 
savings when the existing open Lateral 213 is abandoned. As was previously mentioned, the 
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1 TECHNICAL PROPOSAL 

seepage rate in Lateral 213 is estimated to be 9.2 gal/ft2/day which equates to 1,904 AF/year over 
the average irrigation season. Combined water savings as a result of lining Lateral 214 and 
abandoning Lateral 213 in the future is 3,973 AF/year, which represents 5.7 percent of the average 
annual supply. These additional water savings will be recognized by water users throughout the 
entire service area by reducing the existing demand and extending the irrigation season. 

Describe the extent to which this project complements and existing NRCS-funded project or a 
project that either has been submitted or will be submitted to NRCS for funding. 

No funding has been requested for this project from the NRCS. However, the Canal Company plans 
to request assistance from the NRCS in the form of surveying to support the grading design for 
widening Lateral 214. 

Subcriterion No. E.3 - Building Drought Resiliency 

This project will make water available to alleviate water supply shortages resulting from drought by 
conserving water that would normally be lost to seepage. Water would remain in the storage 
system, which would extend the length of the water season. 

Explain in detail the existing or recent drought conditions in the project area. Describe the 
severity and duration of drought conditions in the project area. Describe how the water source 
that is the focus of this project (river, aquifer, or other source of supply) is impacted by drought. 

Drought conditions continue to impact water users across the Magic Valley. It is not uncommon for 
early water shut off. The Canal Company has water rights for and is obligated to deliver 1.167 AF 
per share of stock when water is available. As shown in Table 2 above, in the last 10 years the Canal 
Company has delivered only 65 percent of the full water allotment to its water users. Over the last 
25 years the Canal Company has delivered a full allotment only 20 percent of the time. In addition, 
since 1999, water shut off has occurred as early as July three times. 

Describe the impacts that are occurring now or are expected to occur as a result of drought 
conditions. Provide a detailed explanation of how the proposed WaterSMART Grant project will 
improve the reliability of water supplies during times of drought. 

The project will minimize economic losses from drought conditions by improving the reliability of 
water supplies during times of drought. 

Subcriterion No. E.4 - Other Water Supply Sustainability Benefits 

Less draw on stored water will enhance recreational activities such as fishing. The Salmon Falls 
Creek Reservoir is considered by some to be one of the most plentiful fisheries in southern Idaho. 
Many fish are stocked in the reservoir including brown trout, chinook salmon, kokanee salmon 
(landlocked sockeye), yellow perch, black crappie, channel catfish, and smallmouth bass. 

1.4.4 Evaluation Criterion F: Implementation and Results 
Subcriterion No. F.2 - Readiness to Proceed 

Describe the implementation plan of the proposed project. Include a project schedule that shows 
the stages and duration of the proposed work, including major tasks, milestones, and dates. 

A $0.50/share assessment was implemented in 2004 to save funds for future improvements. If 
awarded the WaterSMART grant, the Canal Company will now have the required funds to complete 
this project. 
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1 TECHNICAL PROPOSAL 

If awarded the WaterSMART grant by June 201S, the Canal Company will obtain permits and 

have the funding to finalize the design by fall 201S. The Canal Company will begin 

construction during fall 201S following the irrigation season and have the project completed 

by spring 2016. 

Describe any permits that will be required, along with the process for obtaining such permits. 

Federal approvals for the project include the National Environmental Policy Act (NEPA), National 
Historic Preservation Act (NHPA), and Endangered Species (ESA) compliance. If successful in 
obtaining the WaterSMART grant, the Canal Company will work with Reclamation to determine the 
appropriate level of NEPA compliance. Any work will be limited to the Canal Company's right-of
way and adjacent lands have been grazed or cultivated in prior decades. No known environmental 
or cultural resources of special value exist. Therefore, it is expected that activities required for 
NEPA, NHPA, and ESA compliance will be minimal. If awarded the WaterSMART grant by June 201S, 
the Canal Company is confident that the necessary approvals can be secured by fall 201S. 

There are no state or local permitting requirements. 

Subcriterion No. F.3 - Performance Measures 

Provide a brief summary describing the performance measure that will be used to quantify actual 
benefits upon completion of the project (e.g., water saved, increased energy efficiency). 

Following construction, the Canal Company will continue to take daily water measurements in 
Lateral 214 that can be used to verify water savings resulting from the project. Post-project 
discharge data at the head and tail of Lateral 214, along with deliveries along this segment, will be 
compared to pre-project data. 

Subcriterion No. F.4- Reasonableness of Costs 

Provide information related to the total project cost, annual acre-feet conserved, and the 
expected life of the improvement. 

As described in detail in Section 7, the assembled cost of the project for planning and installation 
has been estimated to be $708, 746, of which the federal share would be approximately $300,000. 
The expected life of the project is SO-years. The estimated project cost over the expected SO-year 
life of the project is $6.8S/acre-foot. If the grant is awarded at the full amount requested, the 
federal investment would cost an estimated $2.90/acre-foot of water saved over a SO-year period. 

Total Project Cost= $708, 746 
-------~----------- = $6.8S/acre-feet 

2,069 AF Conserved x SO-year Improvement Life 

1.4.5 Evaluation Criterion G: Additional Non-Federal Funding 
The non-federal funding portion of the total project cost is S8 percent, assuming a WaterSMART 
grant in the amount of $300,000. 

Non-Federal Funding= $408,746 

Total Project Cost= $708, 746 
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SECTION 2 

Environmental and Cultural Resources 
Compliance 

(1) Will the project impact the surrounding environment (i.e., soil [dust], air, water [quality and 
quantity], animal habitat, etc.)? Please briefly describe all earth-disturbing work and any work 
that will affect the air, water, or animal habitat in the project area. Please also explain the 
impacts of such work on the surrounding environment and any steps that could be taken to 
minimize the impacts. 

The project will have minimal impacts on the surrounding environment. The project site will be 
accessed and all work will occur within the Canal Company's right-of-way. Excavation in soil and 
some rock will be required for canal widening. During construction, best management practices 
(BMPs), such as sprinkling the ground surface for dust control, will be maintained in ground
disturbance areas. 

(2) Are you aware of any species listed or proposed to be listed as a Federal endangered or 
threatened species, or designated critical habitat in the project area? If so, would they be 
affected by any activities associated with the proposed project? 

No known environmental resources of special value occur, including rivers, streams, lakes, fisheries, 
threatened plant and animal communities, spawning grounds, or flyways. 

(3) Are there wetlands or other surface waters inside the project boundaries that potentially fall 
under Federal Clean Waters Act jurisdiction as "waters of the United States?" If so, please 
describe and estimate any impacts the project may have. 

No wetlands or other surface waters that could fall under Clean Water Act jurisdiction exist in the 
project area. 

(4) When was the water delivery system constructed? 

Construction of Salmon Falls Dam began in 1908 with the first delivery in 1911. System 
improvements have been made to the present day. 

(5) Will the project result in any modification of or effects to individual features of an irrigation 
system (e.g., headgates, canals, or flumes)? If so, state when those features were constructed 
and describe the nature and timing of any extensive alterations or modifications to those 
features completed previously. 

As part of this project, the Canal Company plans to increase the width of the canal by 
approximately 12 feet. Widening of the canal and associated grading of the canal banks will be 
limited to the existing right-of-way. Although future evaluations will be needed for confirmation, it 
is anticipated that the existing hydraulic controls (culverts) in the section of canal to be lined are 
adequately sized for the necessary widening. 

(6) Are there any buildings, structures, or features in the irrigation Canal Company listed or 
eligible for listing on the National Register of Historic Places? 

The land adjacent to this project has been grazed or cultivated in prior years and does not likely 
represent historic conditions. No aboveground structures are present. 
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2 ENVIRONMENTAL AND CULTURAL RESOURCES COMPLIANCE 

(7) Are there any known archeological sites in the proposed project area? 

No identified or known cultural resources of significance exist within the Canal Company service 
area. 

(8) Will the project have a disproportionately high and adverse effect on low income or minority 
populations? 

The project will not have a disproportionally high and adverse effect on low income or minority 
populations. No communities exist adjacent to the project area. 

(9) Will the project limit access to and ceremonial use of Indian sacred sites or result in other 
impacts on tribal lands? 

This project will not limit access to and ceremonial use of Indian sacred sites. 


{10) Will the project contribute to the introduction, continued existence, or spread of noxious 

weeds or non-native invasive species known to occur in the area? 


The project will not contribute to the spread of noxious weeds or non-native invasive species. 
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SECTION 3 

Required Permits or Approvals 

3.1 Federal Permitting 
Federal approvals for the project include NEPA, NHPA, and ESA compliance. Earthwork will be 
limited to the right-of-way and there are no known environmental or cultural resources of special 
value; therefore, it is expected that activities required for NEPA, NHPA, and ESA compliance will be 
minimal. 

• 	 It is anticipated that the project does not have significant impacts on the environment and will 
fit within a recognized Categorical Exclusion (CE) to NEPA. Environmental impacts will be 
minimized during construction using BMPs. 

• 	 Federal cultural resource laws and regulations, including the NHPA and Native American Trust 
Assets, must also be reviewed prior to project construction. The Canal Company will cost share 
with Reclamation to conduct all necessary field surveys and literature reviews. It is anticipated 
that the project does not have the potential to cause effects to historic properties and that the 
findings will be concluded in the Section 106 process. 

• 	 It is anticipated that there are no endangered or threatened species or designated critical 
habitat in the project area and that no further compliance measures are required. 

If awarded the WaterSMART grant by June 2015, the Canal Company is confident that necessary 
approvals can be secured by fall 2015. 

3.2 State Permitting 
There are no state permitting requirements. 

3.3 Local Permitting 
There are no local permitting requirements. 
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SECTION 4 

Funding Plan and Letters of Commitment 

(1) How will you make your contribution to the cost share requirement, such as monetary and/or 
in-kind contributions and source funds contributed by the applicant? 

This project will leverage $300,000 of federal investments against $408, 746 of non-federal 
investments. There are no additional funding sources. 

The Canal Company has the necessary funds fully fund this project with operating accounts and 
regular assessments, as well as savings from the pipeline water conservation fund that comes from 
the $0.50/share additional assessment. The Canal Company will provide $15,929 of match funding 
through in-kind staff resources (see Detailed Project Budget in Attachment A). 

(2) Describe any in-kind costs incurred before the anticipated project start date that you seek to 
include as project costs. Include: 

(a) 	What project expenses have been incurred 


Expenses directly related to the project include the following: 


• 	 Determination of location for canal lining and canal grading 

• 	 Selection of liner manufacturer and material 

• 	 Planning for equipment and personnel needed to complete the project 

(b) 	How they benefited the project 

Planning efforts enable the Canal Company to identify and implement feasible projects that 
will provide significant water savings and energy efficiency benefits will benefit the Canal 
Company and its water users. 

(c) The amount of the expense 

It is estimated that the Canal Company has provided $1,519 of match funding through in
kind staff resources in support of planning for the project through December 2014. 

(d) The date of cost incurrence 

Planning efforts associated with canal liner selection and planning for equipment and 
personnel needs occurred from November thru December 2014, which are included in the 
Detailed Project Budget in Attachment A. 

(3) Provide the identity and amount of funding to be provided by funding partners, as well as the 
required letters of commitment. 

The non-federal portion of the project costs will be funded by the applicant only. No additional 
funding sources have been identified; therefore, no letters of commitment are included. 

(4) Describe any funding requested or received from other Federal partners. 


No federal funds have been requested or received from federal sources aside from Reclamation. 


(5) Describe any pending funding requests that have not yet been approved, and explain how the 
project will be affected if such funding is denied. 
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4 FUNDING PLAN AND LETTERS OF COMMITMENT 

No federal funds have been requested or received from other sources. The Canal Company strongly 
desires to implement this project; if the Canal Company is not successful in securing a WaterSMART 
grant in the amount of $300,000, the Canal Company will proceed with portions of the project. 
However, in the absence of securing WaterSMART funding, the schedule or scope of the project 
may change. 

TABLE 8 
Summary of Non-Federal and Federal Funding Sources 

Funding Sources Funding Amount 

Non-Federal Entities 

Salmon River Canal Company $408,746 

Non-Federal Subtotal $408,746 

Requested Reclamation Funding $300,000 

Total Project Funding $708,746 
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SECTION 5 

Letters of Project Support 

The Canal Company plans to fully fund the non-federal portion of project costs; therefore, no 
letters of project commitment are included. 
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SECTION 6 

Official Resolution 

The Canal Company is committed to the financial and legal obligations associated with the receipt 
of financial assistance under the WaterSMART Grants Program. The Canal Company has the 
resources and capability to provide the amount of funding for contributions specified in the funding 
plan. The Canal Company will work with Reclamation to meet the established deadlines to enter 
into a cooperative agreement. 

An official resolution that identifies the official with legal authority to enter into agreement was 
adopted by the Canal Company Board of Directors at its meeting on January 6, 2015 (see 
Attachment B). 
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SECTION 7 

Budget Narrative 

7.1 Budget Proposal 
The assembled cost of the project has been estimated to be $708, 746. The project estimate is 

based on reasonable and allowable costs; quotes from a local equipment rental company; 

input from engineering professionals; and historical costs and production rates. These costs 

were assembled with the intent for construction to begin in fall 2015 and be completed by 

spring 2016. 

The detailed project budget is provided in Attachment A. A summary of non-federal and federal 
funding sources is shown in Table 9. 

TABLE 9 
Summary of Non-Federal and Federal Funding Sources 

I Percent of Total 
Funding Sources I Project Cost , Total Cost by Source 

Recipient Funding I 58 1 $408,746 
--~~1a·;;1~~-·Fu~di~~-----·-----T·--·------·-·· 42_____________1 $360,-ooo_________ 
--------------1--------------1------------- 

Total Project Funding i 
' 

100 I 
' 

$708,746 

7 .2 Salaries and Wages 
As described in the budget table in Attachment A, the Canal Company expects to make an in-kind 
investment of $15,929 in salaries and wages. These investments support the project, as follows: 

• 	 Project planning and implementation from November 2014 thru spring 2015 

• 	 Construction and oversight associated with canal lining and grading from fall 2015 thru 
spring 2016 

In-kind investments exclude general administration outside the project. 

7.3 Fringe Benefits 
As described in the budget table in Attachment A, the Canal Company expects to make an in-kind 
investment of $9,093 in fringe benefits. These investments provide for social security, Medicare, 
state pension, workers compensation, housing, mileage and phone allowances (where applicable), 
sick leave, and health insurance premiums. 

7.4 Travel 
There are no travel-related costs associated with the project. 

7 .5 Equipment 
The Canal Company owns the majority of equipment necessary for completion of the 

project, and no funding is requested for reimbursement for Canal Company owned 
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7 BUDGET NARRATIVE 

equipment. However, it is anticipated that the Canal Company will rent an excavator with 

hydraulic hammer for 3 weeks, which will be used for rock excavation as part of canal 

grading. The cost of the rental is based on a written quote provided by a local equipment 

rental. 

7 .6 Materials and Supplies 
The materials needed to complete this project include the geocomposite liner and the 

adhesive to assemble the lining project. The budget estimate assumes the liner will be 

approximately 35 feet in width and extend from the top of the bank on each side of the 

canal channel. The length of the canal improvements is 19,619 LF. The geocomposite liner is 

17 feet in width and one roll is 361 feet in length. The cost of the geocomposite is $5,498.89 

based on material purchased in winter 2014 for a one-quarter-mile canal lining project 

approximately 2 miles upstream of the proposed project. The cost of the adhesive is 

$172.22/bag and, based on the Canal Company's experience with their pilot geocomposite 

lining project, one bag of adhesive is needed for every 1.5 roll of geocomposite. 

A detailed breakdown of the materials needed is provided in Attachment A. 

7.7 Contractual 
The Canal Company plans to contract with a consulting engineer in spring 2015 to assist with final 
design efforts for the project. Anticipated tasks include the following: 

• 	 Develop a scope-of-work for surveying needs 

• 	 Hydraulic analysis to determine the required cross-sectional geometry to increase the capacity 
of Lateral 214 in anticipation of future improvements 

• 	 Geotechnical recommendations for canal grading improvements 

• 	 Civil drawings with grading and earthwork requirements 

The total budgeted amount for contractual expenses is $43,033. 

7 .8 Environmental and Regulatory Compliance Costs 
For purposes of this budget proposal, environmental and regulatory compliance costs are estimated at 
approximately 1 percent of the total project cost. The Canal Company anticipates minimal 
environmental and regulatory compliance costs. The total budgeted amount for environmental and 
regulatory compliance costs for the project is $7,396. 

It is anticipated that any environmental costs incurred would be related to time spent by the Canal 
Company and Reclamation to: determine the level of environmental compliance required for the 
project; prepare any necessary environmental compliance documents or reports; review any 
environmental compliance documents; and time required for approvals or permits. 

7.9 Other - Reporting 
This line item includes costs to be incurred while reporting to federal funders. In accordance with 
the FOA requirements, the Canal Company will prepare and submit to Reclamation an SF-425 
Federal Financial Report, quarterly reports (four per year), and a final report. 
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7 BUDGET NARRATIVE 

7.10 Indirect Costs 
For this project, the recipient will not have any indirect costs. All costs associated with the project 
are direct and can be documented as such. 

7.11 Total Costs 
The estimated total project cost is $708, 746. The requested federal share is $300,000; the total 
non-federal share is $408,746. A copy of the completed SF 424C, Budget Information 
Construction Programs, is provided in Attachment C. 
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SECTION 8 

Detailed Project Budget 

Please refer to the Detailed Project Budget provided in Attachment A. A copy of the completed 
SF 424C Budget Information - Construction Programs is provided in Attachment C. 
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Budget Proposal 
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Attachment A - Budget Proposal 

',"~';;. ,,;)');:/{; 'a:;~1~~~1~~!~1:~,, ··· 
,.Bl.Id e en(Descff··•.;,···;;g;'.ct•••.··.,.J••<;<;•·••c<;.>•.i•;,... <w,;r,,,:;c 
Salaries and Wages 

PLANNING AND DESIGN 

John Shetler, Manager (2014) $ 24.52 40 hour $ 981 

John Shetler, Manager (2015) $ 25.50 80 hour $ 2,040 

John Shetler, Manager (2016} $ 26.52 10 hour $ 265 

Wyly Jones, Assistant Manager (2014) $ 18.21 20 hour $ 364 

Wyly Jones, Assistant Manager (2015) $ 18.94 40 hour $ 758 

Wyly Jones, Assistant Manager (2016) $ 19.70 10 hour $ 197 

Louise Lanting, Office Manager (2014) $ 17.44 10 hour $ 174 

Louise Lanting, Office Manager (2015) $ 18.14 20 hour $ 363 

Louise Lanting, Office Manager (2016) $ 18.86 10 hour $ 189 

CONSTRUCTION AND CONSTRUCTION MANAGEMENT 

Canal Grading 

John Shetler, Manager (2015) 
 $ 25.50 40 hour $ 1,020 

John Shetler, Manager (2016} 
 $ 26.52 40 hour $ 1,061 

Equipment Operator (2015) 
 $ 13.23 160 hour $ 2,117 

Equipment Operator (2016} 
 $ 13.76 160 hour $ 2,201 

Canal Lining 

John Shetler, Manager (2015) 
 25.50 40 hour 1,020 

John Shetler, Manager (2016} 
 26.52 40 hour 1,061 

Equipment Operator (2015) 
 13.23 78 hour 1,038 

Fringe Benefits 

PLANNING AND DESIGN 

John Shetler, Manager (2014) $ 13.47 40 hour $ 539 

John Shetler, Manager (2015) $ 14.01 80 hour $ 1,121 

John Shetler, Manager (2016) $ 14.57 10 hour $ 146 

Wyly Jones, Assistant Manager (2014) $ 11.55 20 hour $ 231 

Wyly Jones, Assistant Manager (2015) $ 12.01 40 hour $ 480 

Wyly Jones, Assistant Manager (2016) $ 12.49 10 hour $ 125 

Louise Lanting, Office Manager (2014) $ 9.50 10 hour $ 95 

Louise Lanting, Office Manager (2015) $ 9.88 20 hour $ 198 

Louise Lanting, Office Manager (2016) $ 10.28 10 hour $ 103 

CONSTRUCTION AND CONSTRUCTION MANAGEMENT 

Canal Grading 

John Shetler, Manager (2015) $ 14.01 40 hour $ 560 

John Shetler, Manager (2016} $ 14.57 40 hour $ 583 

Equipment Operator (2015) $ 7.75 160 hour $ 1,240 

Equipment Operator (2016} $ 8.06 160 hour $ 1,290 
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Canal Lining 

John Shetler, Manager (2015) 14.01 40 hour 560 

John Shetler, Manager (2016) 14.57 40 hour 583 

Equipment Operator (2015) 7.75 78 608 

Equipment Operator 
•.. :;~·:ii~f~!<4~;;;~~~~;;fl. 
Materials/Supplies 

Canal Lining 

Geocomposite $ 0.90 686,665 SF $ 616,121 

Adhesive $ 0.02 784,760 SF $ 14,702 

Contractual/Construction 

ENGINEER 

Final Design 

Project Manager $ 141.67 64 hour $ 9,067 

Senior Engineer $ 229.61 8 hour $ 1,837 

Staff Engineer (Civil) $ 116.49 100 hour $ 11,649 

Staff Engineer (Hydraulics) $ 136.80 42 hour $ 5,746 

CAD $ 72.89 20 hour $ 1,458 

Administrative Assistant $ 71.72 4 hour $ 287 

CONSTRUCTION 

Equipment 

Site Preparation/Excavation 


Excavator with Hydraulic Hammer 


Environmental and Regulatory Compliance 

Reclamation Cost Share $ 136.80 20 hour $ 2,736 

Recipient Cost Share - Compliance Documents $ 116.49 20 hour $ 2,330 

Recipient Cost Share - Mitigation Measures $ 116.49 20 hour $ 2,330 

Other 

Reporting (6 Reports in 2015 @ 12hr/report) 25.50 hour 1,836 

(2 Reports in 2016 @ 

Total Direct Costs $ 708,746 

Indirect Costs - % - 0%

Total Project Costs $ 708,746 
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SALMON RIVER CANAL COMPANY, LTD. 

HOLLISTER, IDAHO 


2700 HWY 93, TWIN FALLS, IDAHO 83301 


PHONE: 208-655-4220 . 

PRESIDENT MANAGER 
Greg Rambo John Shetler 

SALMON RIVER CANAL COMPANY, LTD. 

RESOLUTION NO. 1 


SALMON RIVER CANAL COMPANY, LTD. 


WHEREAS, The Board of Directors of the Salmon River Canal Company has reviewed and is in 


support of the SRCC WaterSMART Grant financial assistance. 


WHEREAS, The Salmon River Canal Company is capable of providing the amount of funding with in


kind contributions, specified in the funding plan; and 


WHEREAS, The Salmon River Canal Company will work with the Bureau of Reclamation to meet all 


established deadlines for entering in to a cooperative agreement. 


NOW THEREFORE, BE IT RESOLVED that the Board of Directors agrees and authorizes this resolution 


to approve and support this grant application and project: 


NOW THEREFORE the Manager John Shetler, is authorized, empowered and directed to execute and 


deliver, in the name and on behalf of company, the Grant agreement if so awarded by Bureau of 


Reclamation. 


DATED: January 6, 2015 


President 

Secretary 

Directors: Karl Joslin, Doug Jones, Greg Rambo, Jon McGregor, and Everett Messner 
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